SUB Activity Current
Description Start
Hazelwood Interim Storage Site/Latty Ave
‘ Sampling

SAIC |Monthly Stormwater Sampling-Dec 12DECO3A
SAIC |Monthly Stormwater Sampling-Jan 02JANO4A
SAIC |Monthly Stormwater Sampling-Feb 28JANO4
SAIC |Sampling-CWC (1) 24FEB04
SAIC |Monthly Stormwater Sampling-Mar 24FEB04
SAIC |Monthly Stormwater Sampling-Apr 26MAR04
SAIC |Monthly Stormwater Sampling-May 27APR04

General Program Support

Current
Finish

12DECO03A
27JANO4
23FEB04
08MARO04
25MAR04
26APR04
24MAY04

[SAIC|Prepare HISS MSD Discharge Permit

[05NOVO03A [ 12DEC03A

WMonthly St@rmwater Sampling-Dec

mPrepare HIgS MSD Discharge Permit

2003 2004
DEC JAN \ FEB \ MAR \ APR \ MAY \ JUN
1 8 1522 29 5 12 19 26 2 9 16 23 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 2

|
|
|
1
mMonthly Stormwater Sampling-Jan :
mMonthly Stormwater Saml‘JIing-Feb
(K >sampling-CWC, (1)
qu‘nthly Stormwater San*pling-Mar
@:ﬁ\kmhly Stormwater Sampling-Apr

Monthly Stormv«/@ter S ling-Mag

‘ Misc !
I I I
SAIC |HISS - HISS Property Characterization 31DEC03 |24MAR04 | =Hls§ - HISS Property Characterization
SAIC |HISS - FUTURA Property Characterization 31DEC03 |24MARO04 : HIS§ - FUTURA Property ?haracterization
| FSSP for Roads | | |
‘SAIC ‘Engineering Development Work ‘ 10MAY04* |14MAY04 1 ! ! {3K Engineering Development Work
Start Date 01SEP97 Early Bar Sheet 1 of 1
Finish Dat 23JUN09 . Dat Revisi Sheckec
pala Date S1DECD, |\ A— Progress Bar St. Louis FUSRAP SLC3| Date ision__[shesied pprove
Run Date 28JANO4 15:22 — Critical Activity 6 Month Lookahead
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